
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:09 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 201 Date: 12-Feb-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 253

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

foggy, overcast AM, Clear, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS pipe fitters. Meet with FWS sheet metal workers to lay out logistics for the tower
head dehumidification system. Oversight of Performance Caulking of the cable bands along the south
main span. Inspect and field release tower head dehumidification system ductwork. Inspect and field
release for the modfied PS-20 at the base of W2W per the response to RFI 2712R02. Discuss February
estimate issues with ABF. Misc MEP paperwork. Write Diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

I arrived at the bottom of the South Main Span at 0900. Damian Wilkenson, Joey Leal, and Jerry Rico had
completed caulking the bottom half of cable bands CB 78S through CB 84S and were working on installing
butyl rubber and bond break tape on cable bands CB 100S and CB 102S. I inspected these cablebands
and determined that the caulking was completed per Submittal 2570R01. However, cable band CB 82S
had damage to the UH, IB side.

I returned to the bottom of the south main span at 1430. The Performance Crew had left for the day, but
had completed CB 100S and 102S. I inspected the work and determined it conformed to Submittal
2570R01.

I reinspected CB 56S and found that on the DH, end groove caulking, at the bottom, the caulk bead was
done over a piece of duct tape attached to the cable band, such there was not a bond between the caulk
and the cable band. I informed Scott Yeager and Ben Jones of this and informed them that a this portion
of the caulk bead would have to be cut out and re-caulked before I could buy off this cable band.

067 C-COA-SCE.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 201 Date: 12-Feb-2013 Tuesday

Diary: Dispute

MEP Field Work

The FWS crew spent their shift installing the 2 1/2" and 4" lines on the EB along the north barrier from PP
116 to PP 123 and on the WB bridge along the south barrier from PP 116 to PP 124.

125 0-000-000.125

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Mark Yip, Steve Moseley, and Craig Perry arrived at the site at 0730 to accept deliver of ductwork and
associate fittings for the tower head dehumidification unit. Mark Y. and Steve M. went to the bridge to
layout the tower head ductwork while Craig P. stayed at Pier 7 to weld stainless steel ductwork.

I inspected the ductwork material as it was delievered to the site. The appropriate COCs accompanied the
material. The material matched the material indicated in the cut sheets from Submittal 125, and was free
from damage. As such, I field released it.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Material Inspection

2 steel plates and an angle were delivered to the site for the fabrication of the modified PS-20 at the base
of W2W. This modified PS-20 was directed per the response to RFI 2712R01. The appropriate COCs and
Mill Certs accompanied the material. I inspected it, found it free from damage and matching the
description of the material, and field released it.

001 0-MSI-EFA.187
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